
ID % 

Complete

Task Name

1 DSHS

2 Mailbox Cutovers

3 100% BHA/WSH/ESH/SCC

4 100% DCS Pilot

5 ESA/DCS Mailboxes

6 Vault Migrations

7 100% Initiate Vault Pilot Migration

8 Vault Migration 1

12 Vault Migration 2

16 Vault Migration 3

20 Vault Migration 4

24 DFI

25 100% Pilot 1 Cutover

26 Actives

27 100% Mailbox Cutover

28 100% Vault migration

29 Inactives

34 ESD

40 PERC

44 WFCA

48 HUM

52 COMM

56 ACB

60 OIC

64 DAHP

68 UTC

72 LOT

76 BVFF

80 ECY

84 GMB

88 TRE

92 DOC Vault
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